
NOvA Working Group Meeting

February 06, 2007
10:30 AM – 12:00 Noon

Snake Pit
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Agenda
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh 

Montgomery/ Steve Holmes/ John Cooper/ Mike Procario] (particularly a Budget 
Update as appropriate) 

2) Status of Merging Detector and ANU [John Cooper/ Nancy Grossman/Pepin Carolan]

a) Status of updating CD-1 Documents (AS, PPEP, PMP, CDR, HA, Exhibit 300) 

b) Updated TPC Ranges as part of above 

3) PMs Status Report  [John Cooper/ Nancy Grossman] (Including status of the EA 
[Environmental Assessment] and CA [Cooperative Agreement].) 

4) Discuss scheduling Director’s CD-2/3a Review [John Cooper/ Nancy Grossman] 

5) Review NOvA Timeline [Dean Hoffer] 

6) Status of Action Items [John Cooper] 
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Updated 16-Jan-07

Note:
Text in Red indicates change from prior version

7/1/2005 1/1/2008

8/05 9/0510/0511/0512/051/06 2/063/06 4/06 5/06 6/067/06 8/06 9/0610/0611/0612/061/07 2/073/07 4/07 5/07 6/07 7/07 8/07 9/0710/0711/0712/07

Feb 07
SC1/AE Approves

 Acquisition Strategy

Sep 07
AE Approves

CD-2/3a

4/06
 DOE CD-1 Review 

 April 4-6, 2006

Feb 07
AE Approves

CD-1

Jun 07
DOE Review
for CD-2/3a

Mar 07
 Internal Director’s

Performance Management 
System Review

2/06
Director’s Review

 for CD-1
Feb 28–Mar 2, 2006

12/07
Construction Start

1st Qtr FY08

May 07
DOE Performance

Management System
Review 

Mar 06
 Mission Need

Independent Project 
Review Report (NuSAG)

Mar 07
Director’s

Pre-EIR Assessment WGM

7/05
Director’s Preliminary

Review
July 18-20, 2005

29 Nov, 2005
 SC1/AE 

Approved CD-0

Apr 07
Late April/ Early May

Director’s Review
for CD-2/3a

Jul 07
EIR

Dec 07
AE Approves

CD-3b

Oct 07
DOE Review

CD-3b

Sep 07
Director’s Review

 for CD-3b
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Estimated Need by Dates
 for DOE Approvals

 and Documents   

Target Completion
 Dates for NOvA

 Documents
Note:

Text in Red indicates change from prior version

9/1/2005 10/31/2007

10/0511/0512/05 1/06 2/06 3/06 4/06 5/06 6/06 7/06 8/06 9/06 10/0611/0612/06 1/07 2/07 3/07 4/07 5/07 6/07 7/07 8/07 9/07 10/07

May 2007
 DOE Approval of

Final PEP
(DOE Document)

Apr 2006
Verification of Mission Need

(Lehman CD-1 Review)
April 4-6, 2006

Apr 2007
CD-2/3a Docs:
- Technical Design Report (TDR)
- Baseline Cost Est. and Baseline Resource Loaded Schedule
- Final Configuration Management Document
- Final PMP
- NEPA and Approved Safety Documents
- Final Design & Procurement Packages for Long Lead Time Items for CD-3a
- Updated Value Management Documentation
- Final Risk Management  Plan

Feb 2007
CD-1 DOE
Approval

Nov 29, 2005
Justification of Mission

 Need Document 
CD-0 Approved

(DOE Document)

Feb 2007
DOE Approval of
Preliminary PEP
(DOE Document)

Feb 2007
DOE Approves

Acquisition Strategy
(DOE Document)

Mar 2007
Performance Management
System Document (EVMS)

Feb 2006
CD-1 Docs:
- Conceptual Design Report (CDR)
- Baseline Range and Resource Loaded Schedule
- Draft Configuration Management Document
- Preliminary PMP
- Preliminary Hazard Analysis Report
- Value Management Documentation
- Draft Risk Management Plan

Feb 1, 2007
Submit Updated CD-1 
Docs w/Accelerator 
Work Included

Aug 2007
- Updated CD-2 Documents
- Final Design Complete or design
 is sufficiently mature to start 
procurement or construction
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10/1/2006 4/23/2007

11/1/2006 12/1/2006 1/1/2007 2/1/2007 3/1/2007 4/1/2007

Updated 05-Feb-07

10/06 - 11/06
Prepare Proposal

Sep 2006
Start Drafting

Proposal

Oct 30, 2006
1st Draft of 

Proposal Complete

Nov 30, 2006
Submit Proposal

 to DOE

Feb 20, 2007
Ray Orbach 

Concurs with
Proposal

(Site Selected)

Note:
Text in Red indicates change from prior version

2/20/2007 - 4/2/2007
Negotiate Agreement

Apr 2, 2007
CA Approved?

Feb 23, 2007
Start Negotiation
 on Cooperative 

Agreement

2/19/2007
DOE Review of 

Proposal Complete

11/06 - 2/07
DOE Review



OPMO 06-Feb-07 NOvA WGM 6

Action Items

Rollover Items: 
a) Follow-up with Dan Lehman’s office if an additional status meeting/conference 

call is needed as the alternative to another CD-1 Review to address the addition of 
the Accelerator work. [Mike Procario] 

b) NOvA to develop a scorecard on how the 14 contractor requirements from DOE 
O 413.3a Attachment 2 are met for the full NOvA project overall and how they 
are met, as applicable, for the Cooperative Agreement.  This scorecard is to be 
presented at a future NOvA Working Group Meeting. John Cooper/ Ron Ray] 

c) NOvA to document NOvA’s internal procurement/approval process and present at 
a WGM. [John Cooper/ Ron Ray] 


